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Pursuant to the Commission’s Waiver Order,
1
 the District of Columbia 

(“District”) here provides its second 700 MHz Public Safety Broadband Quarterly 

Report. 

Planning.  Though the District submitted a request for broadband stimulus 

funding to support the build-out of a network under the District’s conditional waiver, the 

request was not granted.  In developing that funding request, the District designed a 

leveraged network architecture and deployment model, but it will be unable to solidify 

such plans unless and until it identifies alternative funding.  Issuance of any request for 

proposals would of course have to wait until funding is available.   

Funding.  The District is working to identify an alternative funding source. 

Deployment.  Devices of the type required by the District (LTE in Band Class 14, 

as well as commercial 3G and 4G capabilities) are not yet available in the marketplace.  
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of 700 MHz Interoperable Public Safety Wireless Broadband Networks, PS Docket No. 

06-229, FCC 10-79 (May 12, 2010) (“Waiver Order”), ¶ 64. 
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The District is attempting to identify funds to provide user devices for an initial 

deployment of 3,000 first responders. 

The District already has 12 sites fully prepared as a result of its earlier 700 MHz 

broadband pilot initiatives (Flarion OFDMA and Alcatel-Lucent EVDO Rev. A).  As part 

of the leveraged network model, the District would also locate base stations at sites where 

a commercial carrier is already deploying LTE equipment; no new site builds are 

contemplated.  Until the District receives funding and executes a procurement vehicle, it 

will not know for sure which sites it will use. 
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